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WEATHER Clear 

 
May 20, 2012 
1. No Work on site by FWI 
 
May 21, 2012 
1. Safety / Staff Meeting – YBITS 
2. Contacted Jack Wheeler and left message regarding pipe thicknesses to answer a question from FWI.  Their 

precast supplier needed to know how large to make their pipe opening to accommodate the drain line along with 
the outer bitumous coating.  

3. OTD II Staff Meeting –  
a. Bikepath rail modifications – spoke with Ade Akinsanya and all of our markups are acceptable with the 

exception of the fin.  Per his conversations with Tony Anziano, we’ll need to keep the fin at the lower rail 
in place to maintain the maximum gap.  At the emergency access gates, he wants to leave out the 
added spacer block. 

4. Email discussion regarding the environmental permits concerning bay fill.  FWI is planning on extending the rip 
rap to support their falsework.  Cautioned that this option will take time.  Their other option is to use piling which 
by their review of the contract documents is allowed by the BCDC permit. 

5. Processing RFI responses back to FWI. 
6. Sent redlines for the bikepath rail to Moffat & Nichol for redrafting.  Also sent a courtesy copy to FWI so that UIS 

can detail based upon the most recent changes to avoid future review delays. 
 

 


